

Assessing implementation fidelity of a results-based financing intervention in Burkina Faso

Bodson O, Barro SA, Turcotte-Tremblay A-M, Zante N & Ridde V

Background

Burkina Faso still faces low utilization of healthcare and high maternal and child mortality. After launching a pilot results-based financing (RBF) intervention in 2011 with some “encouraging” results, the government decided in 2014 to expand RBF to 12 districts in six regions and to combine it with pro-poor targeting (*bonuses for services provided to the poor and user-fee exemption of the poor*) and community-based insurance. The intervention is based on the payment of performance subsidies to health facilities in order to motivate health workers according to the quantity and quality of services delivered tracked by performance indicators.

61
INFANT DEATHS
PER 1,000 LIVE
BIRTHS

371
MATERNAL
DEATHS PER
100,000 LIVE
BIRTHS

(World Bank, 2015)

The RBF intervention aims to increase utilisation and quality of maternal and child healthcare services

OBJECTIVE OF THE STUDY
MEASURE THE IMPLEMENTATION FIDELITY OF THE INTERVENTION

Why assessing implementation fidelity ?

To date, RBF mechanisms suffer from a lack of scientific evidence. By comparing the activities initially programmed with those that were implemented, the evaluation of fidelity helps to better understand the success or the lack of success of the RBF intervention.

Method

We compared implementation fidelity in three districts and between primary healthcare facilities and hospitals using a framework analysis process one year after the intervention's start up. Our data collection tools were documentary analysis and interviews (n=21) with stakeholders. The data were analysed through the three dimensions of fidelity: the intervention's content, its coverage and its temporality. The activities carried out were classified under one of the four components (planning, operationalization, tools, action research). We quantified the proportion of activities implemented, not implemented, modified or added. We also added a fifth modality 'blank' to stress a data gap.


Results

Content

The study showed moderate content fidelity (65,5%), although better for planning activities (91,2%) (training and recruitment). Action research (14,3%) and operationalization (65,3%) activities (performance verification and subsidies payment) seemed to have experienced some implementation difficulties. On the whole, 13 activities were added.

65,6%

Performance verification



Subsidies payment

57,7% of expected subsidies payment were made despite a high fidelity of payment determination (86,9%).


0% providers pro-poor patient care bonus was delivered to targeted facilities as planned.

Conclusion

The activities were mostly implemented with good fidelity. However, some barriers to implementation and delays were noticed, mainly linked to performance verification and subsidies payment. The situation may lead to delays of expected beneficial effects and potential perverse effects.

Coverage

There was no striking difference between the three districts. However, the second district demonstrated a higher proportion of activities modified. A difference existed between levels of care:



Temporality

63,4% of the activities followed the planned schedule. The most delayed components were performance verification and subsidies payment. These delays are mainly a consequence of delayed setting up.

References

- Carroll C, Patterson M, Wood S, Booth A, Rick J, et al. (2007) A conceptual framework for implementation fidelity. *Implement Sci* 2: 40
- Ridde, V., Turcotte-Tremblay, A-M., Souares, A., Lohmann, J., Zombré, D., Kouliadiati, J-L., Yaogo, M., Hien, H., Hunt, M., Zongo, S., De Allegri, M. (2014b). Protocol for the process evaluation of interventions combining performance-based financing with health equity in Burkina Faso. *Implement Sci*, 9:149